

**MA SOCIOLOGY**  
**FOURTH SEMESTER**  
**PROJECT PLANNING AND PROGRAMME IMPLEMENTATION**  
**MSO-404 D**

(Use separate answer scripts for Objective & Descriptive)

Duration : 3 hrs.

Full Marks: 70

**[ PART-A: Objective ]**

Time: 20 min.

Marks: 20

**Choose the correct answer from the following:**

**1x20=20**

1. PCM was initiated in the year of:  
a. 2008  
b. 2007  
c. 2009  
d. 2006
2. Second step of project design is:  
a. Project formulation  
b. Project identification  
c. Monitoring  
d. Evaluation
3. Is an example of gender biased language:  
a. Chairman  
b. Chancellor  
c. Registrar  
d. Spokesperson
4. Empowerment of project personnel approaches, do not cover:  
a. Tell them  
b. Train them  
c. Sell them  
d. Ignore them
5. PCM stands for:  
a. Physics, Chemistry, Mathematics  
b. Project chain monitor  
c. Project cycle materials  
d. Project cycle management
6. First column of logframe indicates:  
a. Hierarchy of objectives  
b. Verification  
c. Assumptions  
d. None of these
7. Tools for monitoring does not include:  
a. Monthly work plan  
b. Work breakdown structure  
c. Budget  
d. Probable threat
8. Budget means:  
a. Expected income and expenses  
b. Expected hurdles  
c. Expected cruelty  
d. Expected constraint
9. Project proposal is a:  
a. Tool  
b. Constraint  
c. Behavior  
d. Budget
10. Full form of OECD is:  
a. Organization for Economic Co-operation and Demonetary.  
b. Organization of Economic Co-operation and Development.  
c. Organization on Economic Co-Operation and Depression.  
d. Organization of Economic Co-operation and Development.

11. Full form of SACCO is:
  - a. State and Central Co-operative Office.
  - b. State Arranged Currency Conflict Organization.
  - c. Saving and Credit Cooperative.
  - d. Saving Arrangement for Credit Cooperative.
12. Full form of USAID is:
  - a. United Surfaced Area Integrity Development.
  - b. Universal Statehood And Integrity Development.
  - c. Universal Stable And Integrity Disorder.
  - d. United States Agency for International Development.
13. RBM and PCM covers only:
  - a. Administration competence and entrepreneurial skill.
  - b. Administrator's knowledge.
  - c. Consumer's Knowledge.
  - d. Seller's autonomy and wisdom.
14. Full form of YESJUMP:
  - a. Youth Employment Support Job for the Unemployed and Marginal young People.
  - b. Youth Education Savings Job on Unity Margined Productivity.
  - c. Youth Employed Suffering Jobs of the Urban and Manipulated People.
  - d. Youth Educational Sustainable Jobs for Urban Mainland People.
15. Full form of BID:
 

a. Business in Development	b. Bombay and Delhi
c. Bid and Dig	d. Brief in Description
16. Sustainable Projects are:
 

a. Conflictual	b. Gender sensitive
c. Dangerous	d. Emotion carrying
17. Full form of SWOT:
  - a. Strength Work Opportunity Threat.
  - b. Strength Work Occupation Time.
  - c. Strength Weakness Opportunity Threat.
  - d. Strength Weakness Occupation Threat.
18. Full form of GTZ:
 

a. German Technical Cooperation	b. German Technical Zeopard
c. German Technical Zeal	d. German Technological Management
19. Full form of WBS:
 

a. Work Breakdown Structure	b. Work Based System
c. Work Based Structure	d. Work Breakdown System
20. Team members' creativity reveals easily when:
  - a. When they feel they are easily accepted.
  - b. When they feel they are under pressure.
  - c. When they feel they are easily deprived.
  - d. When they feel they are easily ignored.

-----

**( PART-B : Descriptive )**

Time : 2 hrs. 40 min.

Marks : 50

[Answer question no.1 & any four (4) from the rest]

1. Identify a suitable project topic and explain its
  - i) stakeholder analysis and target group selection
  - ii) objective analysis.10
2. Write short notes on:
  - a. Project formulation.
  - b. Project proposal.5+5=10
3. a. What is a project? What is Project Design?
  - b. What are the steps of Project Design?4+6=10
4. a. What is planning of monitoring and evaluation?
  - b. What is Responsibility Matrix?6+4=10
5. a. Explain the importance of empowerment of project personnel.
  - b. Mention ten tips to write a successful proposal.5+5=10
6. a. Write how to prepare an Activity plan.
  - b. What are the five steps to develop good indicators?6+4=10
7. a. Write about the connection between project design and business planning.
  - b. What are the objectives of the manual?5+5=10

== \*\*\* ==